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Topics
# Status of NGDA Management Plan Actions
#Process for adding/changing NGDA Roles
#Update on Baseline Dataset Assessment
#Update on Metadata Focus Group

#Plans for Geospatial and Report Investment
Coding Report

#Internal Community Update
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Status of 27 NGDA Management Plan Actions

Not Initiated
37%

FederalGeographicDatsCommittee §',

As of September 25, 2014



NGDA Management Plan Actions

Completed Actions

Completion

Date Lead

Action from the NGDA Management Plan Start Date

L
i .. Tgdc

Progress




NGDA Management Plan Actions

Completio

Action from the NGDA Management Plan Start Date o Date Lead Progress
Action 1A.1: Develop a Process for Selecting and Maintaining = - FY13 goal complete.
Executive NGDA Theme Champions, NGDA Theme Leads, and | FY12Ql | FY14 Q4 ngicja Roles filled.
NGDA Dataset Managers In progress
Action 1D.1: Develop NGDA Dataset Maturity Annual FY14 Q4 Dataset
FY13 Q2 In progress

Assessment Survey and Tool Manager
Action 1D.3: Develop NGDA Theme Administrative Maturity Y1401 | P14 a4 | Theme Lead In progress
Assessment Survey and Tool

FY14 Q2 target
Action 1B.2: Register Baseline NGDA Datasets and Services S complete. 25% NGDA
Metadata on the GeoPlatform.gov/Data.gov Catalog with Fy12Q1 | FY15Q1 M:n::geer registered.
Appropriate NGDA and Theme “tags” In progress. Metadata

Focus Group.
Action 1D.2: Develop NGDA Dataset Report Template and Tool | FY14Q3 | FY15Ql1 | Theme Lead In progress
Action 1E.1: Review/Revise the Definition of Geospatial 14Q3 | Fvisal Steering In progress. Team to
Investment and Budget Reporting Codes Committee meet Sept 19.

. : . . SC, Exec Theme .
Action 1B.3: Develop an Process for Nomination/Removal of FY14Q3 | FY15Q2 | Champions, Irtwepr);oilg;f:s;.nln;t;al
NGDA Datasets Theme Leads P use.

. _ . Theme Leads, "
Action 1D.4: Develop Support Theme Strategic Plan Template V14 Q4 | FY15Q2 | GeoPlatform In progress. Identified
and Tool example plans.

Team
Theme Leads,
Action 1D.5: Develop Annual Theme Report Template and Tool | FY14Q4 | FY15Q3 | GeoPlatform In progress
Team
Action 2A.1: Complete and Submit NGDA Dataset Maturity V15Ql | FYis Q3 Dataset Not initiated

; _Annual Assessment

Managers

=




NGDA Management Plan Actions

Action from the NGDA Management Plan Start Date co'gglteet'o" Lead Progress
Actlo.n.ZA.Zi Completg and Submit NGDA Theme — Y1504 | Theme Leads Not initiated
Administrative Maturity Annual Assessment
szggrtZD.lz Complete and Submit Annual NGDA Dataset FY15 Q2 FY15Q4 |Dataset Managers Not initiated

Exec Theme
Champions, Theme

Action 1D.6: Develop NGDA Services/Applications

FY15 Q3 FY16 Q2 Not initiated
Investment Report Template, Tool, and Report #eads' GeoPlatform
eam,
| G folio S SC, Exec Theme
Action 1D.7: Develop NGDA Portfolio Summary Report i
P y Rep FY15Q3 | FyleqQ2 |Campions, Theme Not initiated

Leads, GeoPlatform
Team

Template and Tool

e
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NGDA Management Plan Actions

Action from the NGDA Management Plan Start Date corgglf:'on Lead Progress
ﬁlc;rl‘on 2B.1: Complete and Submit NGDA Theme Strategic V1503 | FY16Q3 |Theme Leads Not initiated
QZES:C;ZD.Z: Complete and Submit Annual NGDA Theme tvisas | FY16Q3 |Theme Leads Not initiated
Action 1E.2: Apply the Geospatial Investment Definition and Y1502 | Fy16Qa |OVB Themelead Not initiated
Budget Reporting Codes Agency(s)

FY14 Q4 complete. 25%

i . i Exec Theme Th .
Actlon_2D.3. Report Theme prog.ress to FGDC Steering rvizaa | Frieas |chameions Theme eme reported to SC
Committee and FGDC Coordination Group Leads In Progress. Themes

reporting to SC.

Action 2E.2: Develop a Process for Federal Agencies to Fy16 Qa |SC BxecTheme
Identify Resources Required for Managing Geospatial Data FY15 Q1 Champions, Theme Not initiated
Beyond Their Agency's Mission Lead Agency(s)

H . H : _ SC, Exec Theme
Action 2D.4: Compile NGDA Theme Reports into A-16 EV16Q4 | FY17Q3 |champions, Not initiated

Portfolio Summary

GeoPlatform Team

i Tgdc




Action 1A.1: Process for Changing/Adding A-16 Roles

Changing/Adding an NGDA Theme Executive Champion
Agency Managing Theme

1. SAOGI works with agency leadership FGDC OS/Geoplatform.gov

2.  SAOCGI Identifies new Theme Executive Champion 1. Updates official Theme Executive Champions

3.  SAOGI notifies the Theme’s Lead(s) of change list

4.  SAOGI notifies FGDC OS of change via email until process is » 2. Updates internal POC/list serve database
automated on Geoplatform.gov 3. Notifies SC, CG and Theme Leads of change

Changing/Adding an NGDA Theme Lead

-

Changing/Adding an NGDA Dataset Manager

Agency Managing Dataset

1. Identifies new Dataset Manager FGDC OS/Geoplatform.gov

2. Notifies their SAOGI and the Theme Lead(s) ‘ 1. Updates Official dataset list

3.  Notifies FGDC OS via email w/cc to Theme Lead until process is 2.  Updates POCl/list serve database
automated on Geoplatform.gov 3.  Notifies CG and Theme Leads of change

Action 1A.1: Develop a Process for Selecting and Maintaining Executive NGDA
Theme Champions, NGDA Theme Leads, and NGDA Dataset Managers

SR s S 8 Due 9/30/2014



Theme Theme Lead Executive Theme Champion
Agency —

Biota

Cadastre

Climate and Weather
Cultural Resources
Elevation

Geodetic Control
Geology
Governmental Units
Imagery

Land Use Land Cover
Real Property

Soils

Transportation
Utilities

Water - Inland

Water — Oceans & Coasts
....fgdc

USGS

BLM

NOAA

NPS
USGS/NOAA
NOAA
USGS/BOEM
Census Bureau
USGS/FSA
USGS/FS
GSA

NRCS

BTS
BSEE/Vacant
FWS/USGS
NOAA

Jerry Johnston*

Jerry Johnston*

Tom R. Karl

Stephanie Toothman

Jerry Johnston* & Gerd Glang
Juliana Blackwell

Jerry Johnston*

Timothy F. Trainor

Jerry Johnston* & Stephen Lowe*
Jerry Johnston* & Stephen Lowe*
Angela Smith

Stephen Lowe*

Richard McKinney

Jerry Johnston*

Jerry Johnston*

Margaret Davidson



NGDA Theme Lead Changes

Since June 2014

# Elevation Theme Co-lead
From: David Saghy (acting), dsaghy@usgs.gov, Department of the Interior, United

States Geological Survey (USGS)
To: Diane Eldridge (acting), deldridge@usgs.gov, Department of the Interior,

United States Geological Survey (USGS)

# Utilities-Terrestrial — Lead agency TBD or modified

Action 1A.1: Develop a Process for Selecting and Maintaining Executive NGDA
Theme Champions, NGDA Theme Leads, and NGDA Dataset Managers

o fgdc 10
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Theme Lead Participation

Over 30 attended

Oct 2013
Nov 2013
Jan 2014
Feb 2014
Mar 2014
Apr 2014
May 2014
June 2014
August 2014

= 9 Theme Lead meetings

Oct 31, 2013 — September 12, 2014
Attended by Lead or their representative
There are 21 Theme Leads and Co-Leads
and 1 is vacant

July 16 special working session at Esri UC

17
10
13
12
12
15
10
15
14

Biota

Cadastre

Climate

Cultural

Co-lead Elevation
Co-lead Elevation
Geodetic

Co-lead Geology
Co-lead Geology
Governmental Units
Co-lead Imagery
Co-lead Imagery
Co-lead Land Use
Co-lead Land Use
Real Property

Soils
Transportation
Utilities-Offshore
Utilities-Terrestrial*

Co-lead Waters-Inland
Co-lead Waters-Inland

Water-Ocean

11

Number Meetings

9

NNOONPNOUIWNOWOOGOOONO WNOOOR

©

* Theme Lead is vacant




Action 1D.1: Baseline Dataset Assessment

# Established Working Group to adjudicate comments from
theme leads and dataset managers in July 2014.

# Working Group Members*
= Wendy Blake-Coleman (EPA)
= Lorri Peltz-Lewis (FS)
= Lynda Liptrap (Census) e et Sl
= Anne O'Connor (Census) |
= Mark Hellfritz (Census) i
= Anne Ball (NOAA)
= Dan Kowal (NOAA) ‘
= Karen Hanson (USGS) y
= William (Butch) Lazorchak (LOC) =

IIIIII
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Action 1D.1: Develop NGDA Dataset Maturity Annual Assessment Survey

. *Consulting with the Users/ Historic Data Work Group on archiving Due 9/30/2014

v fgdc 12
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Action 1D.1: Baseline Dataset Assessment

# Have reworked the introduction as well as simplified questions and metrics based on
comments received; completion slated for week of 9/24/14

# Provide draft to FGDC Coordination Group, Theme Leads, and Dataset Managers for two
week review — 10/2/14

# Anticipate baseline in spreadsheet format to be ready for use in November 2014 with
electronic tool available by 12/31/14 provided contractual support available

# Administrative baseline for Themes completed last spring; anticipate baseline in
spreadsheet format to be ready for use in November 2014 with electronic tool available
by 12/31/14 provided contractual support available

Action 1D.1: Develop NGDA Dataset Maturity Annual Assessment Survey
Due 9/30/2014



Action 1B.2: Register NGDA Baseline Datasets

« 188 - TOtaI NGDA Registered Search Return
NGDA Data.gov Based on
Listed as without Tags: "NGDA"
: - Official NGDA "Th
- 74 - Total Registered in Data.gov S P
with "NGDA” Keywords Biota - 1 0
Cadastre 14 6 2
. . Climate and Weather 5 1 4
. 34_1 - Total Registered in Data.gov o] e 7 5 5
without "NGDA" Keywords Elevation 12 1 7
Geodetic Control 4 0 4
] . Geology 6 2 1
« 80 - Total to be Registered in Governmental Units, and
Administrative and Statistical 39 5 30
Data.gov Boundaries
Imagery 9 5 1
. Land Use - Land Cover 24 1 2
» Action 1B.2 due December 31 Real Property 15 5 0
Soils 5 1 0
Transportation 15 2 12
* NGDA Dataset Inventory post Ul > ; ;
http://www.fgdc.goV/initiatives/resources/ng |water - Inland 5 1 2
da-master-dataset-list Water - Oceans and Coasts 22 6 7
Total 188 34 74
9/16/14

Action 1B.2: Register baseline NGDA Datasets and Services metadata

s fgdc 14 Due December 31, 2014


http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list
http://www.fgdc.gov/initiatives/resources/ngda-master-dataset-list

NGDA Metadata Focus Group

# Addressing issues related to
= NGDA Dataset metadata content
= Publishing the NGDA Data metadata in Data.gov and GeoPlatform.gov

#® Activities
= Updating NGDA Metadata Best Practices document
= Documenting and tracking metadata registration issues

# Members

= Jen Carlino (FGDC-0S), Anne Ball (NOAA), Michel Kareis (GSA), Edgar Pedroza
(DOI), Gita Urban-Mathieux (FGDC-0S), Jim Irvine (FGDC-OS contractor), Lynda
Wayne (FGDC-OS contractor)

= Coordination Group, Theme Leads, and Data Managers are invited to participate

Action 1B.2: Register baseline NGDA Datasets and Services metadata

Ry Due December 31, 2014
i fgdc 15
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Action 1E.1: Geospatial investment and budget report codes

# Due date: December 31, 2014

# Standard definition of a Geospatial Investment and budget reporting
codes that can be cross walked with agencies

# (Co-Leads: Adrian Gardner and TBD

# Ex Com team to draft standard definition
= Stephen Lowe (David Hoover) — USDA

Harvey Simon (Wendy Blake-Coleman) — EPA

Tony LaVoi — NOAA

Tim Trainor — Census

Angela Smith — GSA

# Initial planning meeting September 19, 2014

Action 1E.1: Review/revise geospatial investment and budget report codes
Due December 31, 2014



GeoPlatform Internal Theme Lead Community

GeoPlatform GeoPlatform

Theme Theme
Leads Community
As of 9/16/2014 S R
. TL Members Members

Members: Biom " ;
# Status (Previous Months Numbers in Parenthesis) |Cadastre 0 1
) Climate and Weather 1 1

= 12(6) of 22 Theme Leads Registered Cultural Resources 1 2

. Elevation 1 2
= 17(10) Dataset Managers Registered Geodetic Control 0 1
m _ _ : Geology 2 1

18(14) non-TL or non-DSM Registered T
PR : i Administrative and

# Action: Registration on GeoPlatform.gov Statistical Boundaries (3) | )
= |nstructions were emailed on August 8 to Imagery 4 D
. Land Use - Land Cover 1 1

the few Theme Leads who need to register  |real property 1 0

Soils 0 0

Transportation 1 3

Utilities 0 0
Water - Inland 1 1
Water - Oceans and Coasts 1 1

Total 12 of 22 17

NGDA MP Action 1C.1: Activate Theme Lead Collaboration Community on Geoplatform.gov
. fgdc 17



GeoPlatform Internal Theme Communities

# To enable collaboration
among Theme Leads and
Dataset Managers

# Private community updated
in August

= Page layout changed

= New documents added
°* NGDA Dataset Inventory
°* Meeting notes
* Actions Items updated
* Active documents

Frdu Carupard + f'r'-ll-gr d:

] GeopLATFORM.gov

n Overview Data Maps

Communities/#gencies  Resources | Marketplace | Dashboards

View published Mew draft Group WModerate Outline Panelizer

‘Wiorkbench Access. A70 Thame Laads

Theme Lead Community

Overview NGDA Datasets

Table of Contents
{Internal Non-Public Pages)

Action Items
Active Documents
Events

Whats New
Mestings

Resources
(Public Pages)
A-18 Supplementsl Guidance

CKAN User Guides

MGLA Datsssts, Themes and Theme Leads List

NGDA Management Flan

NSDI Strategic Plan For 2014 - 2016
Open Data Policy

Project Open Data

NGDA Theme Communities
{Public Pages)

Biota

Cadastre

Climate and Weaather

Cultural Resources

Elevstion

Geodetic Control

Geology

‘Govemnmental Units, and Administrative and

Statisticsl Boundaries
Imagery

Land Use - Land Cover
Real Property

18

Forum Feedback Datasets by Theme XLS

Action ltems

2014-05-30 - In Progress

Action 10.1: Develop NGDA Dataset Maturity Annual Assessment Survey And Tool
2014-05-30 - In Progress

Action 10.3: Develop NGDA Theme Administrative Maturity Assessment Survey And Tool

Ses Mors

Active Documents

Current as of: August 11, 2014
NGDA Datasets By Theme

Current as of: July 28, 2014
NGDA Lifecycle Assessment Documents

See More

Meetings

August 21, 2074

NGDA August 2014 Theme Leads Meeting
Julby 16, 2014

NGDA July 2014 Esri Meeting

Ses More

What's New

1 Jul 2014

NGDA Datasets, Themes And Theme Leads List
20 Mar 2014

NGDA Portfolio Management Plan




Conclusion - NGDA MP Current Activities

# NGDA Theme Leads and Dataset Managers
= Due mid-October: Review Baseline Dataset Assessment Survey
= Due December 31: Registering NGDA Datasets in GeoPlatform.gov/Data.gov catalog
= Ongoing: Registering on GeoPlatform.gov

= Ongoing: Theme Leads managing NGDA Theme Communities on Geoplatform.gov
with support from Dataset Managers

# Steering Committee
= Due December 31: Action 1E.1 - Review/revise geospatial investment and budget
report codes
= Utilities-Terrestrial — Lead agency TBD or modified



Contacts

Dataset/Service Registration Melissa Wegner, wegner@usgs.gov or
geodata@usgs.gov and CC Jen Carlino,
jcarlino@usgs.gov

Metadata Focus Group Jen Carlino, jcarlino@usgs.gov

Geoplatform.gov — Registration and Theme | Gita Urban-Mathieux (Federal Sponsor),
Lead Community page burbanma@usgs.gov

Geoplatform.gov — Theme Community pages | Managed by Theme Leads
Support - Gita Urban-Mathieux
burbanma@usgs.gov

NGDA Baseline Assessment Survey Wendy Blake-Coleman,
blake-coleman.wendy@epa.gov

Geospatial investment and budget report Adrian Gardner, TBD

codes

FederalGeographicDataCommittee '
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NGDA Theme Presentations

# June 2013 — Elevation, DOI/USGS and DOC/NOAA
# Sept. 2013 — Governmental Units and Administrative and

Statistical Boundaries, DOC/Census

# Apr. 2014 — Transportation, DOT
# June 2014 — Real Property , GSA

Biota, DOI/USGS
Cadastre, DOI/BLM

Climate and Weather, DOC/NOAA
Cultural Resources, DOI/NPS
Geodetic Control, DOC/NOAA
Geology, DOI/USGS and DOI/BOEM

Red=potential high interest/activity options

Imagery, USDA/FSA and DOI/USGS

Land Use-Land Cover, DOA/FS and
DOI/USGS

Soils, USDA/NRCS

Utilities, DOI/BSEE and TBD
Water-Inland, DOI/USGS and DOI/FWS
Water-Oceans and Coasts, DOC/NOAA

21
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Questions?
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NGDA Management Plan Current Active Actions

# Action 1A.1: Develop a Process for Selecting and Maintaining
Executive NGDA Theme Champions, NGDA Theme Leads, and NGDA
Dataset Managers

Action 1D.1: Develop NGDA Dataset Maturity Annual Assessment
Survey

Action 1B.2: Register baseline NGDA Datasets and Services metadata

Action 1E.1: Review/revise geospatial investment and budget report
codes

&

& @
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NGDA Management Plan Actions

Actions that need to be completed in FY 2014 & 2015

Community Collaboration Theme Lead Actions Dataset Manager Actions

1D.1: Develop NGDA Dataset
Maturity Annual Assessment

Survey
(9/30/2014)

2C.1: Populate A-16 Theme
Public Community on
Geoplatform.gov (9/30/2014)

1B.2: Register baseline NGDA Datasets
and Services metadata
(12/31/2014)

1D.3: Develop NGDA Theme
Administrative Maturity
Assessment Survey (9/30/2014)

1D.2: Develop NGDA Dataset
Report Template
(12/31/2014)

1B.3: Develop an process for
nomination/removal of NGDA
Datasets
(3/31/2015)

2A.1: Complete administrative
baseline assessment (6/30/2015)

2A.2: Complete NGDA baseline
assessment (9/30/2015)

1D.4: Develop Support Strategic
Theme Plan Template
(3/31/2015)

2B.1: Produce a Theme Strategic
Plan (6/30/2016)

Part of Lifecycle Assessment: Produce a
Dataset Management Plan
(Future/Ongoing)




